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TORONTO TRANSIT COMMISSION
REPORT NO.
MEETING DATE:

March 26, 2014

SUBJECT:

ISLINGTON STATION – TEMPORARY BUS TERMINAL

ACTION ITEM

RECOMMENDATION
It is recommended that the Board:
1. Request Metrolinx to provide a funding commitment by April 30, 2014 for their preferred
method of maintaining MiWay bus operations at Islington Station, based on the following
alternatives and associated risks as described in this report:
a. A temporary bus terminal for MiWay buses on the Islington Station lands, with an
estimated service life of 10 years, a capital cost of approximately $20 million and
annual costs for commuter parking revenue losses plus related operating
commitments; or
b. Structural shoring of the existing bus terminal, with an estimated service life of 4
years and a capital cost of approximately $10 million;
2. Request the City of Toronto to provide assistance in expediting any required approvals
for Metrolinx’s preferred method of maintaining MiWay bus operations at Islington
Station in consideration of the urgency of addressing the issue of public safety;
3. Forward this report to the City of Mississauga; and
4. Forward this report to the Metrolinx Board and to the Ministry of Transportation of
Ontario.
FUNDING
Funds for the work required to maintain TTC bus operations as part of the alternatives
discussed in this report are available in Project 3.4 Structural Paving Rehabilitation Program,
under the State of Good Repair/Safety Category as referenced in the 2014-2023 Capital Budget
noted on pages 481-484, as approved by City of Toronto Council on January 29/30, 2014.
Funds for the work required to maintain MiWay bus operations at Islington Station are being
requested from Metrolinx as outlined in this report.

BACKGROUND
In considering the Report titled “Islington Station – Temporary Bus Terminal”, the Board, at its
November 18, 2013 meeting, adopted the following:
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1. Note that:
a. owing to ongoing deterioration of the concrete slab underneath the bus terminal
at Islington Station, it must be closed for repairs within three years or less;
b. the current bus terminal is very busy, and is used by three TTC routes and
fourteen Mississauga Transit (MiWay) bus routes, all of which will likely have to
be accommodated in some alternative arrangement when the terminal is closed;
c. the closure of the bus terminal will require that a temporary bus terminal be
constructed in the area adjacent to the current bus terminal;
d. TTC staff will report back in February 2014 on the property requirements, cost
estimate and funding sources for the temporary bus terminal at Islington Station;
2. Formally advise the City of Toronto and Build Toronto that the TTC may require the use
of some portion of the lands at 3326 Bloor Street West and 1226 Islington Avenue for
the temporary bus terminal, the extent, scope and duration of which will be determined in
consultation with all parties;
3. Request the City of Mississauga to formally confirm by December 15, 2013 that they
require accommodation for MiWay buses in the temporary bus terminal beginning in
January 2017, and to advise if they agree in principle to a cost-sharing agreement for the
design and construction of this temporary terminal;
4. Request Metrolinx to provide a firm schedule for the construction of the Kipling Mobility
Hub regional bus terminal at Kipling Station; and
5. Forward this report to the Ministry of Transportation of Ontario.
DISCUSSION
MiWay and Metrolinx Communications
At its meeting on December 11, 2013, the City of Mississauga Council resolved that
accommodation for MiWay buses in a temporary terminal at Islington Station is required
beginning in January 2017, based on the fact that Metrolinx will not be able to provide a new
inter-regional bus terminal at Kipling Station prior to that time. However, it is the City of
Mississauga’s position that any costs attributable to MiWay for the design and construction of a
temporary terminal at Islington Station are the responsibility of the Province. This position was
communicated to the Premier of Ontario, the Minister of Transportation and the CEO of
Metrolinx.
In a January 30, 2014 letter, Metrolinx has advised that they are continuing to pursue the
implementation of a new inter-regional bus terminal at Kipling Station as quickly as possible.
However, while progress is being made, they will not have this facility in place prior to late 2019.

ISLIGNTON STATION – TEMPORARY BUS TERMINAL

Page 3

Temporary Bus Terminal
Following the Board’s direction, in late November 2013 TTC staff held meetings with various
stakeholders to develop and refine the requirements for the temporary bus terminal. These
stakeholders included Build Toronto, MiWay, City of Toronto Transportation Services Division,
City of Toronto Planning Division, and various TTC Departments. Through these meetings, the
following key requirements were agreed to guide the development of temporary terminal
options:
•
•
•
•
•
•
•

Provision of 6 busbays and 9 layover spaces for MiWay buses;
Provision of 3 busbays and 2 layover spaces for TTC buses;
No impact to bus operations during construction;
Maintenance of the existing Passenger Pick Up and Drop Off facility;
Passenger transfers to the subway concourse are weather protected and do not conflict
with bus movements;
All passenger platforms must be outside the Hydro One lands; and
Sufficient land with access from Bloor Street West must be provided to meet Build
Toronto’s commitments for a temporary sales center for Tridel Developments in support
of surplus land redevelopment.

A long list of alternative concepts was developed and reviewed for compliance with the above
key requirements. The selected concept is a perimeter terminal design located adjacent to the
existing bus terminal as shown in the attached Figure 2.
Under this concept, all MiWay buses operate within the new temporary terminal while all TTC
buses operate in the southern portion of the existing Islington bus terminal located off of the
structural slab. Therefore, all design and construction costs for the temporary terminal concept
would be attributable to MiWay, and in turn the Province.
The order of magnitude construction cost estimate for the temporary bus terminal is significant
at over $20 million. The construction of the temporary terminal would also require the closure of
the Islington (Main) commuter parking lot, resulting in the loss of 534 parking spaces. This
results in a potential under capacity of approximately 225 spaces at Islington Station without
considering the loss of the Cordova parking lot. Any operating expenses associated with the
parking lot (Hydro One license fee, property taxes, etc.) would have to be assumed by Metrolinx
to keep the TTC whole.
While the temporary bus terminal is achievable, given the high estimated costs of this option for
addressing the safety concerns at the Islington Station bus terminal, the various stakeholders
felt it prudent to develop a further alternative as described below.
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An Alternative Approach
Metrolinx has indicated that they are continuing to pursue the implementation of a new interregional bus terminal at Kipling Station, which would house all MiWay buses currently operating
at Islington Station, and that this could be completed by late 2019.
This prompted the investigation of a different approach to address the immediate safety
concerns at Islington Station not involving the construction of a temporary bus terminal. A
preliminary scope is being developed for this approach to allow the continued use of the existing
bus terminal beyond 2016 by taking the following actions:
•
•
•

Provide extensive shoring of the existing concrete slab by installing structural steel posts
and beams;
Undertake structural repairs in key areas of the concrete slab; and
Carry out monthly inspections of the shoring and concrete slab over the entire period
that the concrete slab remains in use as a bus transfer area.

The construction and engineering feasibility of this approach needs to be confirmed as the
scope becomes more refined.
The intent of this approach would be to keep the existing terminal operational until late 2019 at
which time MiWay bus operations would be moved to Kipling Station. An order of magnitude
estimate for this approach is in the range of $10 million. Under this approach the two northernmost bus bays of the existing bus terminal would remain closed due to the current extent of
structural deterioration.
While this approach is potentially less costly than constructing a temporary bus terminal, it
carries with it much uncertainty and risk. The deterioration rate of the concrete slab cannot be
predicted, and could accelerate in the future. In this event, the structural steel shoring could no
longer be effective at extending the life of the concrete slab and the bus terminal would have to
close. Also, while Metrolinx aspires to have the new inter-regional bus terminal at Kipling Station
open in 2019, environmental assessment approvals and detailed designs are not in place for
this facility. Any delays in approvals, or complications during design or construction would make
the delivery of this facility within five years very difficult to achieve.
The associated risk with this approach could result in MiWay buses being forced to move from
the Islington bus terminal with no alternative location available. This will impact both MiWay and
TTC customers. MiWay staff, in consultation with TTC Service Planning, are developing a
service reduction plan to address this possibility, including predicted impacts on ridership.
Next Steps
Whether the temporary terminal or the structural shoring is selected to address the safety issues
at Islington Station, it is clear that the vast majority of the costs are associated with maintaining
MiWay bus operations. The City of Mississauga has resolved that these costs should be the
responsibility of the Province, owing to the delay in Metrolinx providing a new inter-regional
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terminal at Kipling Station. Furthermore, the risks associated with the structural shoring
alternative have potential significant impacts on MiWay operations.
Given these facts, TTC staff have concluded that the decision on which alternative should be
pursued to address the safety issues at Islington Station must be made by Metrolinx in
consultation with MiWay. Metrolinx must undertake its own cost-benefit analysis of these
alternatives considering the potential risks and in recognition of the fact that this investment will
not contribute directly to the long term solution of the inter-regional bus terminal at Kipling
Subway Station. MiWay staff are in agreement with this conclusion.
It is therefore recommended that Metrolinx be formally requested to provide TTC with a decision
on a preferred approach, and to provide a firm commitment for the funding of the selected
approach. Due to the lead time required to complete detailed designs and construct the selected
alternative, Metrolinx must provide a response by April 30, 2014. Therefore, any further delay in
receiving a decision from Metrolinx could result in TTC requiring MiWay buses to vacate the
Islington Station bus terminal no later than 2016.

JUSTIFICATION
The deteriorated structural condition of the existing bus terminal at Islington Station requires a
decision on a mitigation strategy no later than April 30, 2014.
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Figure 1 – Islington Station Existing Site Layout
Figure 2 – Temporary Bus Terminal Concept
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